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October S, 2000

US EPA Region VIII

Atin, Mr. Paul Peronard, SEPR-EP
On-Scene Coordinator

999 18th Street, Suite S00
Denver, CO. 80202-2466

501 Minera! Avenue
Libby, MT 59923

RE: US EPA Region VIII Unilateral Administrative Order (UAQ) No. CERCLA-8-2000-
10, Libby, Mt. Export Plant Work Schedule for October 06-08, 2000.

Dear Mr. Peronard:

Per the request of Mr. Joe Newton, the following is the Work Scheduled at the Export Plant
for October 06-08, 2000;

AC&S will poly-wrap Warehouse;

ACE&S will demo interior walls of the Warehouse,

AC&S may begin power-washing inside Warehouse;

URS will install exclusion zone fence on the east, north and west boundary of the site and
pending receipt on access from Burlington Northern, the southern boundary will be
installed,

URS will install erosion control structures where necessary;

URS will begin surveying site control for excavation and sampling grid; and

URS will begin installation of the decontamination pad.

Please call if you have any questions concerning this submittal.
Sincerely,

Mr, Jim Stout
Site Project Manager

cc: Project file

URS Corporation

707 17th Street, Suite 3400
Denver, ¢O 80202

Tel: 303.292.0800

Fax: 303,292,56860




